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BRIEFING SUMMARY 
 

 
Background 
 
The Sacramento River General Reevaluation Report (Previously called the Sacramento 
River Bank Protection Project, California Phase III General Reevaluation Report) was 
initiated after the Central Valley Flood Protection Board approved the Feasibility Cost 
Share Agreement at the February 2015 Board Meeting. The Sacramento River General 
Reevaluation Report (Sac River GRR) will utilize U.S. Army Corps of Engineers 
(USACE) 3x3x3 Smart Planning guidelines. The current authority for the Study allows 
for erosion protection to levee, berms and construction of setback levees. USACE will 
be seeking to expand the existing authority, some of the actions to be included are; 
erosion protection to maintain levee integrity from underseepage and slope stability, 
environmental enhancement, reduction of erosion potential through bypass widening. 
  
The Sac River GRR will assess opportunities to restore ecosystem function along the 
Sacramento River and improve flood risk reduction capabilities of the flood conveyance 
system originally constructed in 1917. Due to the large geographic extent of the system 
and the technical, physical, biological, and social complexities associated with it, the 
Sac River GRR will focus in the Lower Sacramento River Basin, from Knights Landing 
to Sherman Island in the Sacramento-San Joaquin Delta. 
 
Current Status 
 

1. Completed the 4-day Planning Scoping Charrette, October 1, 2015 
a. Main decisions from the Charrette 

i. The study will focus on flood risk management and ecosystem 
restoration with potential incidental water supply and recreation 

ii. Focus on plan formulation in Knights Landing south to the end of 
the Federal project in Sherman Island. Primary reasons to focus the 
study area to this area includes: 

1. Scope needs to be limited to be compliant with USACE 
3x3x3 policy of having the study completed within three 
years 

2. There is better local support in these areas to move forward 
with projects 

3. Alignment with State efforts and early implementation plans 
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iii. Changes or modifications to the Sacramento River Flood Control 
Project may include updates or revisions to the O&M manuals in 
affected areas. 

 
 
 
 
Next Steps 

 
1. NEPA/CEQA Public Scoping Meetings  

a. Nov.3rd 2015 3-7pm at the City of West Sacramento, 1110 W. Capital 
Ave., West Sacramento, CA 

b. Nov. 5th 2015 3-7pm at Rio Vista City Hall One Main St., Rio Vista, CA 
2. Alternatives Milestone #1 (January 2015) 
3. Tentatively Selected Plan Milestone #2 (November 2016) 

 


